COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2010

ESTI MATE SUMVARY 15: 35: 18
CONTI D C17391 ESTI MATE NO 0005 PROG SPEC YR 2005
PCON: 17391-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCR! PTI O\ TIME CHARGED. 108.0 DAYS TI VE ALLOW 135 WORK DAYS
125 - TRI NI DAD NORTH PERCENT TI ME: 80. 00 ORI G TI VE ALLOW 135 WORK DAYS
PROJECT NO | MD251- 337
125 - TRI NI DAD NORTH
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 09/ 08/ 2010 DATE TI ME STARTED 03/29/2010
1800 N TAFT ROAD DATE LET 02/ 04/ 2010 DATE WORK BEGAN  03/29/ 2010
DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 29/ 2010 DATE ACCEPTED
FORT COLLINS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 03/ 29/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,199, 277. 87 PARTI Ol PATI NG $ 5, 831, 357. 81 $ 460, 635. 17
AWARD PRQIECT AMT: $ 6,051, 601. 78 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 81.00% TOTAL EARNI NGS 5,831, 357. 81 460, 635. 17
FUNDS AVAI LABLE: $ 1,367,920.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,831, 357. 81 460, 635. 17
TOTAL CLAI NS: $ 0.00 RETAI NAGE -90, 774.03 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 740, 583. 78 460, 635. 17
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5, 740, 583. 78 460, 635. 17
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 460, 635. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17391-BID ESTI MATE RUN 09/ 08/ 2010
PRQIECT: | MD251- 337 ESTI MATE NO 0005 15: 35: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 571. 000 0. 000
EACH 0. 000 0. 00
6. 10000 0. 000 0. 00
0010 202-00201 *REMOVAL OF CURB 577.000 577.000
LF 0. 000 0. 00
3. 30000 577.000 1,904. 10
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 445, 608. 000 404, 558. 120
SY 18, 455. 880 25, 284. 56
1. 37000 423, 014. 000 579, 529. 18
0020 202-00810 *REMOVAL OF GROUND SI GN 11. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 19. 000 4.000
EACH 7.000 525. 00
75. 00000 11. 000 825. 00
0030 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 150. 000 105. 500
HOUR 0. 000 0. 00
120. 00000 105. 500 12, 660. 00
0031 203-00000 UNCLASSI FI ED EXCAVATI ON FULL DEPTH PATCH NG 514. 340 468. 370
CcY 45.970 1,321. 64
28. 75000 514. 340 14,787.28
0032 203-00060 EMBANKMENT MATERI AL ( COVPLETE I N PLACE) (PIT RUN) (FULL 607. 670 580. 230
DEPTH PATCH NG
CcY 27. 440 656. 91
23. 94000 607. 670 14,547. 62
0035 207-00205 *TOPSA L 1, 000. 000 0. 000
(924 0. 000 0. 00
2.00000 0. 000 0. 00
0040 208-00002 ERGCSI ON LOG (12 | NCH) 100. 000 0. 000
LF 0. 000 0.00
3. 50000 0. 000 0. 00
0045 208-00011 ERCSI ON BALES (WEED FREE) 15. 000 0. 000
EACH 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0005 15:35:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 208-00020 SI LT FENCE 300. 000 0. 000
LF 0. 000 0. 00
0. 95000 0. 000 0. 00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1. 000
EACH 0. 000 0. 00
325. 00000 1. 000 325.00
0060 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0065 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 20. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0070 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0075 208-00205 EROCSI ON CONTRCL  SUPERVI SOR 100. 000 37.000
HOUR 11. 000 330. 00
30. 00000 48. 000 1, 440. 00
0080 210-04030 *MODI FY GUARDRAI L 17, 546. 000 0. 000
LF 8, 292. 000 16, 998. 60
2.05000 8, 292. 000 16, 998. 60
0085 212-00006 SEEDI NG ( NATI VE) 4. 000 0. 000
ACRE 0. 000 0. 00
370. 00000 0. 000 0. 00
0090 212-00032 SO L CONDI TI ONI NG 4. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0095 213-00002 MULCH NG (VWEED FREE HAY) 4. 000 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0. 00
0100 213-00061 MULCH TACKI FI ER 800. 000 0. 000
LB 0. 000 0.00
1. 90000 0. 000 0.00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0005 15:35:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 213-00100 SO L BI NDER 1. 000 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0110 216-00021 SO L RETENTI ON BLANKET ( CLASS 1) 1, 000. 000 0. 000
SY 0. 000 0.00
2.50000 0. 000 0.00
0115 304-09014 * AGGREGATE BASE COURSE ( SPECI AL) 405. 000 0. 000
TON 338. 550 13, 203. 45
39. 00000 338. 550 13, 203. 45
0116 304-06000 AGGREGATE BASE COURSE (CLASS 6) FULL DEPTH PATCH NG 212. 300 212. 300
TON 0. 000 0. 00
37. 50000 212. 300 7,961. 25
0120 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 361. 020 292. 160
TON 68. 860 7,918. 90
115. 00000 361. 020 41, 517. 30
0121 507-00400 Bl TUM NQUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 52. 080 0. 000
TON 52. 080 7,916. 16
152. 00000 52. 080 7,916. 16
0125 403-34841 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 71, 861. 460 71, 238. 540
TON 0. 000 0. 00
53. 25000 71, 238. 540 3, 793, 452. 26
0130 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 50, 164. 000 18, 207. 000
GAL 0. 000 0.00
0. 82000 18, 207. 000 14,929.74
0131 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) FULL DEPTH PATCH NG 1,279. 700 1,196.180
SY 83.520 334.08
4. 00000 1,279. 700 5,118. 80
0135 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 762. 500 0. 000
LF 762. 500 8, 845. 00
11. 60000 762. 500 8, 845. 00
0140 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 1. 000 355. 00
355. 00000 1. 000 355. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0005 15:35:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 606-01370 *TRANSI TI ON TYPE 3G 9. 000 2.000
EACH 1. 000 970. 00
970. 00000 3. 000 2,910. 00
0150 606-01380 *TRANSI TI ON TYPE 3H 5. 000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0155 606-02003 *END ANCHORAGE ( NONFLARED) 2.000 0. 000
EACH 2.000 3, 300. 00
1, 650. 00000 2.000 3, 300. 00
0160 606-02005 *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 2.000 2,600. 00
1, 300. 00000 2.000 2,600. 00
0165 609-60011 *CURB TYPE 6 (SECTION M 1, 356. 000 0. 000
LF 421. 000 2,947.00
7.00000 421. 000 2,947.00
0170 612-00001 *DELI NEATOR (TYPE I) 494. 000 0. 000
EACH 0. 000 0. 00
2.30000 0. 000 0. 00
0175 612-00002 *DELI NEATOR (TYPE I 1) 16. 000 0. 000
EACH 0. 000 0. 00
3. 35000 0. 000 0.00
0180 612-00003 *DELI NEATOR (TYPE I 11) 61. 000 0. 000
EACH 0. 000 0.00
4.50000 0. 000 0.00
0185 614-00012 *SI GN PANEL (CLASS 11) 240. 360 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0190 614-00013 *SI GN PANEL (CLASS 111) 785. 500 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0195 614-00200 *STEEL SI GN POST (U 2) 4,568. 000 0. 000
LF 0. 000 0. 00
3. 30000 0. 000 0.00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0005 15:35:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 614-00615 *STEEL SI GN POST (W 6X15) 108. 000 0. 000
LF 0. 000 0.00
34. 00000 0. 000 0. 00
0205 614-01026 *STEEL SI GN POST (W 10X26) 64. 000 0. 000
LF 0. 000 0. 00
51. 25000 0. 000 0. 00
0210 614-01226 *STEEL SI GN POST (W 12X26) 66. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0215 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 10. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
455. 00000 0. 000 0.00
0220 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 5. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0.00
0225 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 8. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0230 614-03006 * CONCRETE FOOTI NG ( TYPE 6) 4. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0235 614-03007 * CONCRETE FOOTI NG ( TYPE 7) 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0240 614-80385 *RUMBLE STRI P 191, 622. 000 0. 000
LF 69, 648. 000 2,089. 44
0. 03000 69, 648. 000 2,089. 44
0245 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
174, 414. 00000 1. 000 174, 414. 00
0250 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
1, 500. 00000 0. 750 1, 125. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0005 15:35:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 627-00001 *PAVEMENT MARKI NG PAI NT 1, 629. 400 1, 629. 400
GAL 0. 000 0. 00
29. 00000 1, 629. 400 47, 252. 60
0260 627-00005 *EPOXY PAVEMENT MARKI NG 769. 000 0. 000
GAL 769. 000 50, 754. 00
66. 00000 769. 000 50, 754. 00
0265 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 8, 625. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0270 630-00000 *FLAGE NG 4,500. 000 3,912. 500
HOUR 398. 500 7,970. 00
20. 00000 4,311. 000 86, 220. 00
0275 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 86. 000 39. 000
DAY 9. 000 1, 125. 00
125. 00000 48. 000 6, 000. 00
0280 630-00012 *TRAFFI C CONTROL MANAGEMENT 150. 000 77.000
DAY 22.000 14, 300. 00
650. 00000 99. 000 64, 350. 00
0285 630-80002 *FLASH NG BEACON ( SOLAR) 36. 000 14. 400
EACH 0. 000 0. 00
750. 00000 14. 400 10, 800. 00
0290 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 12. 000 5. 400
EACH 0. 000 0. 00
180. 00000 5. 400 972.00
0295 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 44.000 39. 600
EACH 0. 000 0. 00
50. 00000 39. 600 1, 980. 00
0300 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 135. 000 121.500
EACH 0. 000 0. 00
56. 00000 121.500 6, 804. 00
0305 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 67. 000 60. 300
EACH 0. 000 0. 00
61. 00000 60. 300 3,678.30



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PROJECT: | MD251- 337 ESTI MATE NO 0005 15: 35: 18

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0310 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 57. 600
SF 0. 000 0.00
29. 00000 57. 600 1, 670. 40
0315 630-80355  *PORTABLE MESSAGE S| GN PANEL 4.000 3. 600
EACH 0. 000 0. 00
10, 000. 00000 3. 600 36, 000. 00
0320 630-80358  *ADVANCE WARNI NG FLASH NG CR SEQUENCI NG ARROW PANEL (C 8. 000 7. 200
TYP
5 EACH 0. 000 0.00
2, 050. 00000 7. 200 14, 760. 00
0325 630-80360  *DRUM CHANNELI ZI NG DEVI CE 300. 000 270. 000
EACH 0. 000 0. 00
15. 50000 270. 000 4,185. 00
0330 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 40. 000 36. 000
EACH 0. 000 0.00
15. 50000 36. 000 558. 00
0335 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 40. 000 36. 000
EACH 0. 000 0.00
15. 50000 36. 000 558. 00
0340 630-80370  *CONCRETE BARRI ER ( TEVPORARY) 1, 000. 000 777. 600
LF 0. 000 0.00
18. 00000 777. 600 13, 996. 80
0345 630-80380  *TRAFFI C CONE 1, 000. 000 900. 000
EACH 0. 000 0. 00
9. 00000 900. 000 8, 100. 00
0350 630-85040  *I MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TE
(TENPORARY) EACH 0. 000 0. 00
30, 000. 00000 1. 800 54, 000. 00
0355 700-70010  F/ A M NCR CONTRACT REVI S| ONS 177, 272. 520 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17391-BID ESTI MATE RUN 09/ 08/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO. 0005 15: 35: 18

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0365 700-70016 F/ A FUEL COST ADJUSTMVENT 77, 000. 000 0. 000
FA 599. 860 599. 86
1. 00000 599. 860 599. 86
0370 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 320, 672. 440 0. 000
FA 218, 197. 680 218, 197. 68
1. 00000 218, 197. 680 218, 197. 68
0375 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 316, 000. 000 0. 000
FA -11, 455. 870 -11, 455. 87
1. 00000 - 11, 455. 870 -11, 455. 87
0380 700-70021  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 5, 000. 000 5, 000. 000
FA 0. 000 0.00
1. 00000 5, 000. 000 5, 000. 00
0390 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 197, 088. 750 0. 000
FA 10, 170. 100 10, 170. 10
1. 00000 10, 170. 100 10, 170. 10
0395 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70031  F/ A | NTER M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70042  F/ A RAI LROAD FLAGG NG 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 6,651,285.69$%  387,256.51$ 5,362, 002.05



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PROJECT: | MD251- 337 ESTI MATE NO 0005 15: 35: 18

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0415 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 2, 325. 000 2, 325. 000
5% 0. 000 0.00
1. 37000 2, 325. 000 3,185.25
0420 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 5, 431. 000 5, 431. 000
5% 0. 000 0. 00
11. 70000 5, 431. 000 63, 542. 70
0425 202-00425 *REMOVAL OF BRI DGE RAI LI NG 1, 493. 000 281. 000
LF 313. 000 2,676. 15
8. 55000 594. 000 5,078. 70
0430 202-00453  *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 836. 410 836. 410
5% 0. 000 0. 00
135. 00000 836. 410 112, 915. 35
0435 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE ( CLASS 3) 17. 160 17. 160
5% 0. 000 0.00
265. 00000 17. 160 4, 547. 40
0440 202-00504  *REMOVAL OF EXPANSI ON DEVI CE 803. 200 439. 700
LF 363. 500 4,452. 88
12. 25000 803. 200 9, 839. 20
0445 515-00120  *WATERPROOFI NG ( MENBRANE) 4, 645. 000 4, 645. 000
5% 0. 000 0.00
13. 25000 4, 645. 000 61, 546. 25
0450 518-01001  *BRI DGE EXPANSI ON JO NT (ASPHALTI C PLUG) 773. 200 439. 700
LF 333. 500 35, 017. 50
105. 00000 773. 200 81, 186. 00
0455 518-02100  *POLYMER MORTAR END DAM 7.500 0. 000
CF 7.500 4,702. 50
627. 00000 7. 500 4,702.50
0460 518-03000  *SAW NG AND SEALI NG BRI DGE JOI NT 789. 500 426. 000
LF 363. 500 3,180. 63
8. 75000 789. 500 6,908. 13
0465 518-03100 *RAPID CURE S| LI CONE JO NT SEAL 30. 000 0. 000
LF 30. 000 1, 524. 00
50. 80000 30. 000 1, 524. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17391-BI D ESTI MATE RUN 09/ 08/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0005 15:35:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0470 601-03041 * CONCRETE CLASS D (BRI DGE) (SPEC AL) 8. 630 8. 630
CcY 0. 000 0. 00
1, 475. 00000 8. 630 12,729.25
0475 601- 03540 * OONCRETE CLASS DT (DECK TCPPI NG 54. 000 54. 000
CcY 0. 000 0. 00
420. 00000 54. 000 22,680. 00
0480 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 134. 000 134. 000
LB 0. 000 0. 00
1. 50000 134. 000 201. 00
0485 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 331. 000 331. 000
LF 0. 000 0. 00
95. 00000 331. 000 31, 445. 00
0490 606-11010 *BRI DGE RAIL TYPE 10R 1,217. 000 0. 000
LF 291. 000 21, 825. 00
75. 00000 291. 000 21, 825. 00
CAT 0300 CURRENT AMI  $ 520,992.18 $ 73,378.66 $ 443, 855. 73
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0500 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0505 620-00020 SANI TARY FACI LI TY 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 27,000. 00 $ 0.00$ 25, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 7,199,277.87 $

460, 635.17 $ 5, 831, 357.78



